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ESTIMATE RUN 06/30/2005

ESTIMATE SUMMARY 15:21:02
CONTID: C15031R ESTIMATE NO: 0001 PROG SPEC YR:1999
PCN: 15031R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 67.0 DAYS TIME ALLOW: 8/15/20( FIXED COMPLETION DAT
CRAIG TO HAYDEN PERCENT TIME: 59.29 ORIG TIME ALLOW: 8/15/20( FIXED COMPLETION DAT
PROJECT NO: NH 0402-067
CRAIG TO HAYDEN
NAME OF ROAD: SH 40
PROJECT COUNTIES: ROUTT MOFFAT
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 06/30/2005 DATE TIME STARTED 04/25/2005
2273 RIVER ROAD DATE LET 03/31/2005 DATE WORK BEGAN 06/20/2005
DATE AWARDED 04/08/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/22/2005 DATE ACCEPTED
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 04/25/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,117,241.05 PARTICIPATING $ 149,423.63 $ 149,423.63
AWARD PROJECT AMT: $  1,082,725.42 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 13.37% TOTAL EARNINGS 149,423.63 149,423.63
FUNDS AVAILABLE: $ 967,817.42 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 149,423.63 149,423.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,021.47 -3,021.47
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 146,402.16 146,402.16
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 146,402.16 146,402.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 146,402.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15031R-BID ESTIMATE RUN 06/30/2005
PROJECT: NH 0402-067 ESTIMATE NO: 0001 15:21:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-01300 *REMOVAL OF END ANCHORAGE 30.000 0.000
EACH 30.000 6,450.00
215.00000 30.000 6,450.00
0010 210-04030 *MODIFY GUARDRAIL 612.500 0.000
LF 612.500 8,115.63
13.25000 612.500 8,115.63
0015 304-09055 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 25.000 0.000
TON 0.000 0.00
15.00000 0.000 0.00
0020 405-00000 *HEATING AND SCARIFYING TREATMENT 222,524.000 0.000
sy 0.000 0.00
1.60000 0.000 0.00
0025 409-01015 *COVER COAT MATERIAL (TYPE I) 290,539.000 0.000
SY 0.000 0.00
0.68000 0.000 0.00
0030 411-10258 EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED) 499.000 0.000
TON 0.000 0.00
235.00000 0.000 0.00
0035 411-10259 EMULSIFIED ASPHALT (MEDIUM-SETTING) (POLYMERIZED) 63.000 0.000
TON 0.000 0.00
425.00000 0.000 0.00
0040 411-90010 *ASPHALT REJUVENATING AGENT 6,675.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0045 606-02005 *END ANCHORAGE (FLARED) 30.000 0.000
EACH 30.000 59,250.00
1,975.00000 30.000 59,250.00
0050 626-00000 *MOBILIZATION 1.000 0.000
LS 0.451 48,708.00
108,000.00000 0.451 48,708.00
0055 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00

5,200.00000 0.000 0.00
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PCN: 15031R-BID ESTIMATE RUN 06/30/2005
PROJECT: NH 0402-067 ESTIMATE NO: 0001 15:21:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 627-00005 *EPOXY PAVEMENT MARKING 799.000 0.000
GAL 0.000 0.00
60.50000 0.000 0.00
0065 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 138.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.75000 0.000 0.00
0070 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 132.000 0.000
LINE)
SF 0.000 0.00
10.75000 0.000 0.00
0075 630-00000 *FLAGGING 2,000.000 0.000
HOUR 77.000 1,694.00
22.00000 77.000 1,694.00
0080 630-00001 *PILOT CAR OPERATION 100.000 0.000
HOUR 0.000 0.00
38.00000 0.000 0.00
0085 630-00007 *TRAFFIC CONTROL INSPECTION 28.000 0.000
DAY 2.000 176.00
88.00000 2.000 176.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 0.000
DAY 4.000 1,920.00
480.00000 4.000 1,920.00
0095 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 0.000
EACH 2.000 130.00
65.00000 2.000 130.00
0100 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 0.000
EACH 8.000 720.00
90.00000 8.000 720.00
0105 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 6,000.00
6,000.00000 1.000 6,000.00
0110 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 0.000 0.00

60.00000 0.000 0.00
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PCN: 15031R-BID ESTIMATE RUN 06/30/2005
PROJECT : NH 0402-067 ESTIMATE NO: 0001 15:21:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0120 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 25.000 275.00
11.00000 25.000 275.00
0125 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
L S 0.000 0.00
5,000.00000 0.000 0.00
0130 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT PILOT 525.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 1,101,256.05 $ 133,438.635% 133,438.63
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0150 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0155 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 985.00
985.00000 1.000 985.00
CAT 0400 CURRENT AMT § 15,985.00 $ 15,985.00 % 15,985.00
PROJECT TOTAL CURRENT AMT § 1,117,241.05 $ 149,423.63$ 149,423.63



